
 

PFC Revenue and Expenditures - Overview Page 1 of  5
PFC Quarterly Report Application No. 04-01-C-00-XXX)  
For the Period ended: June 30, 2007  

 
A.  PFC COLLECTIONS AND INTEREST

Previously 
Reported

(Cumulative)
April             
2007

May             
2007

June             
2007

Current Quarter for 
Application No.    
04-01-C-00-*** Cumulative

PFC Revenue 49,093,031.62$     222.42$                 (6,524.82)$            14.45$                  (6,287.95)$             49,086,743.67$       
Interest Earned 1,724,794.07$       167,724.36$          156,122.60$         271,784.91$          595,631.87$          2,320,425.94$       
Total 50,817,825.69$     167,946.78$          149,597.78$         271,799.36$          589,343.92$          51,407,169.61$    8,774,703.61$      

     
B. Authority and Project Expenditures  

Authorizing Previous Cumulative
Remaining

in Application

Document (FAD) Impose Use
 FAD Date for Use 

& Impose 
Collections + 

Interest Expenditures
Collections + 

Interest Expenditures
Collections + 

Interest Expenditures
No. 04-01-C-00-HNL 32,296,466$          32,296,466$          10/1/2004 38,157,304.79$     6,077,893.50$       438,666.79$        4,610,879.44$      38,595,971.58$    10,688,772.94$    27,907,198.63$   
No. 04-01-C-00-OGG(1) 6,629,349$            6,629,349$            10/1/2004 8,461,788.39$       1,247,526.97$       101,412.92$        946,398.83$         8,563,201.31$      2,193,925.80$      6,369,275.51$     
No. 04-01-C-00-KOA(1) 2,216,888$            2,216,888$            10/1/2004 2,732,266.02$       417,179.62$          32,051.71$          316,480.64$         2,764,317.73$      733,660.26$         2,030,657.47$     
No. 04-01-C-00-LIH(1) 1,489,763$            1,489,763$            10/1/2004 1,466,466.49$       279,991.96$          17,212.50$          212,407.20$         1,483,678.99$      492,399.16$         991,279.84$        

 
 
  
 

Total 42,632,466$          42,632,466$          50,817,825.69$     8,022,592.05$       589,343.92$        6,086,166.11$      51,407,169.61$    14,108,758.16$    37,298,411.45$   

C. Remaining Authorized Collections   -$                      

D. PFC Account Balance 37,298,411.45$     

(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.  

Application
Previously Approved 

Amount Revised Amount
04-01-C-01-OGG 8,950,000$            6,629,349$            
04-01-C-01-OGG 1,065,000$            2,216,888$            
04-01-C-01-OGG 321,000$               1,489,763$            

Amount over collected to date:

Quarter-End CumulativeCurrent QuarterAuthority(1)



 

PFC Revenue and Expenditures - Honolulu International Airport (HNL)  Page 2 of  5
PFC Quarterly Report Application No. 04-01-C-00-XXX)
For the Period ended: June 30, 2007

A.  PFC COLLECTIONS AND INTEREST

Previously 
Reported

(Cumulative)
April             
2007

May             
2007

June             
2007

Current Quarter for 
Application No.    

04-01-C-00-HNL Cumulative  
PFC Revenue 36,845,806.69$     196.41$                 (8,754.03)$            5.78$                    (8,551.84)$             36,837,254.85$     
Interest Earned 1,311,498.10$       125,938.28$          117,227.02$         204,053.33$          447,218.63$          1,758,716.73$       
Total 38,157,304.79$     126,134.69$          108,472.99$         204,059.11$          438,666.79$          38,595,971.58$    6,299,505.58$      

B. Authority and Project Expenditures

Authorizing

Authority 
Remaining

in Application

Document (FAD) Impose Use
 Collections + 

Interest Expenditures
Collections + 

Interest Expenditures
Collections + 

Interest Expenditures
No. 04-01-C-00-HNL 32,296,466.00$     32,296,466.00$     38,157,304.79$    6,077,983.50$       438,666.79$          4,610,879.44$     38,595,971.58$    10,688,863.63$    27,907,107.94$    

 
 
 
 
 
 
 

Total 32,296,466.00$     32,296,466.00$     38,157,304.79$    6,077,983.50$       438,666.79$          4,610,879.44$     38,595,971.58$    10,688,863.63$    27,907,107.94$    

C. Remaining Authorized Collections -$                         

D. PFC Account Balance 27,907,108$         

(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.  

Application
Previously Approved 

Amount Revised Amount
04-01-C-01-OGG 8,950,000$            6,629,349$            
04-01-C-01-OGG 1,065,000$            2,216,888$            
04-01-C-01-OGG 321,000$               1,489,763$            

Amount over collected to date:

Current Quarter Quarter-End CumulativeAuthority (1) Previous Cumulative



 

PFC Revenue and Expenditures - Kahului Airport (OGG) Page 3 of  5
PFC Quarterly Report Application No. 04-01-C-00-XXX)
For the Period ended: June 30, 2007

A.  PFC COLLECTIONS AND INTEREST

Previously 
Reported

(Cumulative)
April             
2007

May             
2007

June             
2007

Current Quarter for 
Application No.    

04-01-C-00-OGG Cumulative
PFC Revenue 8,186,210.51$       20.23$                   2,195.41$             -$                      2,215.64$              8,188,426.15$       
Interest Earned 275,577.88$          27,928.15$            25,996.27$           45,272.86$            99,197.28$            374,775.16$         
Total 8,461,788.39$     27,948.38$            28,191.68$           45,272.86$            101,412.92$          8,563,201.31$     1,933,852.31$      

B. Authority and Project Expenditures

Authorizing

Authority 
Remaining

in Application

Document (FAD) Impose Use
 Collections + 

Interest Expenditures
Collections + 

Interest Expenditures 
Collections + 

Interest Expenditures
No. 04-01-C-00-OGG 6,629,349.00$       6,629,349.00$       8,461,788.39$      1,247,527.00$       101,412.92$          946,398.83$        8,563,201.31$      2,193,926.83$      6,369,274.48$      

 
 
 
 
 
 
 

Total 6,629,349.00$       6,629,349.00$       8,461,788.39$      1,247,527.00$       101,412.92$          946,398.83$        8,563,201.31$      2,193,926.83$      6,369,274.48$      

C. Remaining Authorized Collections -$                     

D. PFC Account Balance 6,369,274.48$      

(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.   

Application
Previously Approved 

Amount Revised Amount
04-01-C-01-OGG 8,950,000$            6,629,349$            
04-01-C-01-OGG 1,065,000$            2,216,888$            
04-01-C-01-OGG 321,000$               1,489,763$            

Amount over collected to date:

Quarter-End CumulativeCurrent QuarterAuthority(1) Previous Cumulative



 

PFC Revenue and Expenditures - Kona International Airport at Keahole (KOA) Page 4 of  5
PFC Quarterly Report Application No. 04-01-C-00-XXX)
For the Period ended: June 30, 2007  

A.  PFC COLLECTIONS AND INTEREST

Previously 
Reported

(Cumulative)
April             
2007

May             
2007

June             
2007

Current Quarter for 
Application No.    

04-01-C-00-KOA Cumulative
PFC Revenue 2,641,126.50$       20.23$                   (0.91)$                   5.78$                    25.10$                   2,641,151.60$      
Interest Earned 91,139.52$            9,017.85$              8,394.10$             14,614.66$            32,026.61$            123,166.13$          
Total 2,732,266.02$       9,038.08$              8,393.19$             14,620.44$            32,051.71$            2,764,317.73$     547,429.73$         

B. Authority and Project Expenditures  

Authorizing

Authority 
Remaining

in Application

Document (FAD) Impose Use
 Collections + 

Interest Expenditures
Collections + 

Interest Expenditures 
Collections + 

Interest Expenditures
No. 04-01-C-00-KOA 2,216,888.00$       2,216,888.00$       2,732,266.02$      417,180.00$          32,051.71$            316,480.64$        2,764,317.73$      733,660.64$         2,030,657.09$      

 
 
 
 
 
 
 

Total 2,216,888.00$       2,216,888.00$       2,732,266.02$      417,180.00$          32,051.71$            316,480.64$        2,764,317.73$      733,660.64$         2,030,657.09$      

C. Remaining Authorized Collections -$                     

D. PFC Account Balance 2,030,657.09$      

(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.   

Application
Previously Approved 

Amount Revised Amount
04-01-C-01-OGG 8,950,000$            6,629,349$            
04-01-C-01-OGG 1,065,000$            2,216,888$            
04-01-C-01-OGG 321,000$               1,489,763$            

Amount over collected to date:

Current Quarter Quarter-End CumulativeAuthority(1) Previous Cumulative



 

PFC Revenue and Expenditures - Lihue Airport (LIH) Page 5 of  5
PFC Quarterly Report Application No. 04-01-C-00-XXX)
For the Period ended: June 30, 2007

A.  PFC COLLECTIONS AND INTEREST

Previously 
Reported

(Cumulative)
April             
2007

May             
2007

June             
2007

Current Quarter for 
Application No.    
04-01-C-00-LIH Cumulative

PFC Revenue 1,419,887.92$       (14.45)$                  34.71$                  2.89$                    23.15$                   1,419,911.07$      
Interest Earned 46,578.57$            4,840.08$              4,505.22$             7,844.06$             17,189.35$            63,767.92$            
Total 1,466,466.49$       4,825.63$              4,539.93$             7,846.95$             17,212.50$            1,483,678.99$     4,915.99$             

B. Authority and Project Expenditures  

Authorizing

Document (FAD) Impose Use
 Collections + 
Interest Expenditures

Collections + 
Interest Expenditures (2)

Collections + 
Interest Expenditures

No. 04-01-C-00-LIH 1,478,763.00$       1,478,763.00$       1,466,466.49$      279,992.00$          17,212.50$            212,407.20$        1,483,678.99$      492,399.20$         991,279.80$          
 
 
 
 

Total 1,478,763.00$       1,478,763.00$       1,466,466.49$      279,992.00$          17,212.50$            212,407.20$        1,483,678.99$      492,399.20$         991,279.80$         

C. Remaining Authorized Collections (4,915.99)$            

D. PFC Account Balance 991,279.80$         

(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.   

Application
Previously Approved 

Amount Revised Amount
04-01-C-01-OGG 8,950,000$            6,629,349$            
04-01-C-01-OGG 1,065,000$            2,216,888$            
04-01-C-01-OGG 321,000$               1,489,763$            

 

Airport                            
Collection

TOTAL 
CUMULATIVE AS 

OF 3/31/07
% Interest for     Apr 

2007
 Interest Earned  

Apr 2007 

TOTAL 
COLLECTION     

APR 2007

TOTAL 
CUMULATIVE AS 

OF 4/30/07
% Interest for     

May 2007
Interest Earned    

May 2007

TOTAL 
COLLECTION     

May 2007

TOTAL 
CUMULATIVE AS 

OF  5/31/07
% Interest for     

June 2007
Interest Earned  

June 2007

TOTAL 
COLLECTION   

June 2007

TOTAL 
CUMULATIVE AS 

OF 6/30/07

Document (FAD)  $     50,817,825.69    167,724$             222.42$               $    50,985,772.47    156,122.60$        (6,524.82)$           $    51,135,370.25   271,784.91$     14.45$               $  51,407,169.61 
No. 04-01-C-00-HNL 38,157,120.03$     75.09% 125,938$              196.41$                $    38,283,254.72 75.09% 117,227.02$        (8,754.03)$           $    38,391,727.71 75.08% 204,053.33$     5.78$                 $  38,595,786.82 
No. 04-01-C-00-OGG 8,461,907.10$       16.65% 27,928$                20.23$                  $      8,489,855.48 16.65% 25,996.27$          2,195.41$            $      8,518,047.16 16.66% 45,272.86$       -$                   $    8,563,320.02 
No. 04-01-C-00-KOA 2,732,295.59$       5.38% 9,018$                  20.23$                  $      2,741,333.67 5.38% 8,394.10$            (0.91)$                 $      2,749,726.86 5.38% 14,614.66$       5.78$                 $    2,764,347.30 
No. 04-01-C-00-LIH 1,466,502.98$       2.89% 4,840$                  (14.45)$                 $      1,471,328.61 2.89% 4,505.22$            34.71$                 $      1,475,868.53 2.89% 7,844.06$         2.89$                 $    1,483,715.48 

    
       

Total 50,817,825.70$     100% 167,724$              222.42$                $    50,985,772.48 100% 156,122.60$        (6,524.82)$           $    51,135,370.26 100% 271,784.91$     14.45$               $  51,407,169.62 
 

     

Amount over collected to date:

Interest Earned by Airport

Authority 
Remaining

in Application

Authority(1) Previous Cumulative Current Quarter Quarter-End Cumulative



 

Project Schedule and Expenditures - Overview Page 1 of 5
PFC Quarterly Report Application No. 04-01-C-00-XXX)
For the Period ended: June 30, 2007  

August 3,2006 (1)

Date of FAD FAD Amendment 
Final Agency Decision No. 04-01-C-00-HNL  06/17/2004 32,296,466$          32,296,466$         
Final Agency Decision No. 04-01-C-00-OGG 06/17/2004 8,950,000$            6,629,349$           
Final Agency Decision No. 04-01-C-00-KOA 06/17/2004 1,065,000$            2,216,888$          
Final Agency Decision No. 04-01-C-00-LIH 06/17/2004 321,000$              1,489,763$           

  
Implement Complete Expended Overview

Project Title Project No. Total Project Cost  Approved Level 
Estimated

Actual
E
A

Estimated
Actual

E
A

Previously 
Reported Current Quarter (1) Cumulative

Total Use
Approval

Expected
Total Cost (2)

Project Eligible
PFC Remaining

Air Conditioning System 
Improvements, Phase I           AO1107-16 13,000,000$          12,000,000$         06/16/06 A 2/1/08 E 3,451,683$           2,111,859$           5,563,542$          12,000,000$     12,000,000$      6,436,458$         

Air Conditioning System 
Improvements, Phase II AO1107-17 11,000,000$          10,000,000$         06/16/06 A 2/1/08 E 86,455$                238,640$              325,095$             10,000,000$     10,000,000$      9,674,905$         

24,000,000$          22,000,000$         3,538,138$           2,350,499$           5,888,637$          22,000,000$     22,000,000$      16,111,363$       

Environmental Compliance 
Measures (South Ramp) AS1095-03 1,800,000$            1,500,000$           06/16/06 A 12/31/07 E 110,223$              51,477$                161,700$             1,500,000$       1,500,000$        1,338,300$         

FIDS & PA System 
Improvements AO1097-15  $          11,400,000  $           8,796,466 07/24/06 A 2/15/08 E 1,612,770$           2,432,998$           4,045,768$          8,796,466$       8,796,466$        4,750,698$         

Perimeter Road and Fence, 
Lihue Airport AK1052-04 3,210,000$            321,000$              06/16/06 E 12/31/07 E 23,261$                77,952$                101,213$             321,000$          321,000$          219,787$            

 Perimeter Road 
Improvements, Kahului 
Airport  AM1061-13 1,590,000$            1,450,000$           06/15/06 A 6/17/09 E 427,307$              244,156$              671,463$             1,450,000$       1,450,000$        778,537$            

KOA Perimeter Road & 
Fence, and GA Lighting AH2050-04 3,000,000$            1,065,000$           06/01/06 A 12/31/07 E 1,074,385$          -$                     1,074,385$         1,065,000$       1,074,385$        (9,385)$               

Runway Safety Area 
Improvements, Kahului 
Airport

AM1023-13 & 
AM1061-13 8,500,000$            7,500,000$           06/15/06 A 6/17/09 E 1,236,598$           929,084$              2,165,682$          7,500,000$       7,500,000$        5,334,318$         

 

Application #04-01-C-00-*** - Total: 53,500,000$          42,632,466$         8,022,681$           6,086,166$           14,108,848$        42,632,466$     42,641,851$      28,523,618$       

(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.    

Application
Previously Approved 

Amount Revised Amount  
04-01-C-01-OGG 8,950,000$            6,629,349$            
04-01-C-01-KOA 1,065,000$            2,216,888$            
04-01-C-01-LIH 321,000$               1,489,763$            

   Total - Air Conditioning System Project - 
Phases I & II:

PROJECT INFORMATION



 

Project Schedule and Expenditures   AIRPORT:   Honolulu International Airport (HNL) Page 2 of 5
PFC Quarterly Report Application No. 04-01-C-00-XXX)   
For the Period Ended: June 30, 2007

 
Implement Complete Expended HNL

Project Title Project No. Total Project Cost  Approved Amount 
Estimated

Actual
E
A

Estimated
Actual

E
A

Previously 
Reported Current Quarter (1) Cumulative

Total Use
Approval

Expected
Total Cost (2)

Project Eligible
PFC Remaining

Air Conditioning System 
Improvements, Phase I           AO1107-16 13,000,000$          8,998,560$           06/16/06 A 2/1/08 E 2,614,995$           1,599,944$           4,214,939$          8,998,560$       8,998,560$        4,783,621$         

Air Conditioning System 
Improvements, Phase II AO1107-17 11,000,000$          7,665,440$           06/16/06 A 2/1/08 E 65,498$                180,794$              246,292$             7,665,440$       7,665,440$        7,419,148$         

24,000,000$          16,664,000$           2,680,493$           1,780,738$           4,461,231$          16,664,000$     16,664,000$      12,202,769$       

Environmental Compliance 
Measures (South Ramp) AS1095-03 1,800,000$            1,136,250$           06/16/06 A 12/31/07 E 83,505$                38,999$                122,504$             1,136,250$       1,136,250$        1,013,746$         

FIDS & PA System 
Improvements AO1097-15  $          11,400,000  $           6,660,466 07/24/06 A 2/15/08 E 1,221,834$           1,843,239$           3,065,073$          6,660,466$       6,660,466$        3,595,393$         

Perimeter Road and Fence, 
Lihue Airport AK1052-04 3,210,000$            243,500$              06/16/06 E 12/31/07 E 17,623$                59,057$                76,680$               243,500$          243,500$          166,820$            

 Perimeter Road 
Improvements, Kahului 
Airport

AM1023-13 & 
AM1061-13 1,590,000$            1,103,000$           06/15/06 A 6/17/09 E 323,728$              184,973$              508,701$             1,103,000$       1,103,000$        594,299$            

KOA Perimeter Road & 
Fence, and GA Lighting AH2050-04 3,000,000$            807,000$              06/01/06 A 12/31/07 E 813,954$             -$                     813,954$            807,000$          813,954$          (6,954)$               

Runway Safety Area 
Improvements, Kahului 
Airport

AM1023-13 & 
AM1061-13 8,500,000$            5,682,250$           06/15/06 A 6/17/09 E 936,847$              703,874$              1,640,721$          5,682,250$       5,682,250$        4,041,529$         

 

Application #04-01-C-00-HNL - Total: 53,500,000$          32,296,466$         6,077,984$           4,610,879$           10,688,864$        32,296,466$     32,303,420$      21,607,602$       
(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.   

Application
Previously Approved 

Amount Revised Amount
04-01-C-01-OGG 8,950,000$            6,629,349$            
04-01-C-01-KOA 1,065,000$            2,216,888$            
04-01-C-01-LIH 321,000$               1,489,763$            

PROJECT INFORMATION

   Total - Air Conditioning System Project - 
Phases I & II:



 

Project Schedule and Expenditures   AIRPORT:   Page 3 of 5 
PFC Quarterly Report Application No. 04-01-C-00-XXX)
For the Period Ended: June 30, 2007

Implement Complete Expended OGG

Project Title Project No. Total Project Cost  Approved Level 
Estimated

Actual
E
A

Estimated
Actual

E
A

Previously 
Reported Current Quarter (1) Cumulative

Total Use
Approval

Expected
Total Cost (2)

Project Eligible
PFC Remaining

Air Conditioning System 
Improvements, Phase I           AO1107-16 24,000,000$          1,573,660$           06/16/06 A 2/1/08 E 536,737$              328,394$              865,131$             1,573,660$       1,573,660$        708,529$            

Air Conditioning System 
Improvements, Phase II AO1107-17  1,847,340$           06/16/06 A 2/1/08 E 13,444$                37,109$                50,553$               1,847,340$       1,847,340$        1,796,787$         

24,000,000$          3,421,000$           550,181$              365,503$              915,684$             3,421,000$       3,421,000$        2,505,316$         

Environmental Compliance 
Measures (South Ramp) AS1095-03 1,800,000$            233,250$              06/16/06 A 12/31/07 E 17,140$                8,005$                  25,145$               233,250$          233,250$          208,105$            

FIDS & PA System 
Improvements AO1097-15  $          11,400,000  $           1,367,850 07/24/06 A 2/15/08 E 250,786$              378,331$              629,117$             1,367,850$       1,367,850$        738,733$            

Perimeter Road and Fence, 
Lihue Airport AK1052-04 3,210,000$            49,916$                06/16/06 E 12/31/07 E 3,617$                  12,122$                15,739$               49,916$            49,916$            34,177$              

 Perimeter Road 
Improvements, Kahului 
Airport

AM1023-13 & 
AM1061-13 1,590,000$            225,475$              06/15/06 A 6/17/09 E 66,446$                37,966$                104,412$             225,475$          225,475$          121,063$            

KOA Perimeter Road & 
Fence, and GA Lighting AH2050-04 3,000,000$            165,608$              06/01/06 A 12/31/07 E 167,067$             -$                     167,067$            165,608$          167,067$          (1,459)$               

Runway Safety Area 
Improvements, Kahului 
Airport

AM1023-13 & 
AM1061-13 8,500,000$            1,166,250$           06/15/06 A 6/17/09 E 192,291$              144,472$              336,763$             1,166,250$       1,166,250$        829,487$            

 

 

 

Application #04-01-C-00-OGG - Total: 53,500,000$          6,629,349$           1,247,527$           946,399$              2,193,927$          6,629,349$       6,630,808$        4,435,422$         
 

(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.   

Application
Previously Approved 

Amount Revised Amount
04-01-C-01-OGG 8,950,000$            6,629,349$            
04-01-C-01-KOA 1,065,000$            2,216,888$            
04-01-C-01-LIH 321,000$               1,489,763$            

   Total - Air Conditioning System Project - Phases 
I & II:

PROJECT INFORMATION

 Kahului Airport (OGG) 



 

Project Schedule and Expenditures   AIRPORT:   Page 4 of 5
PFC Quarterly Report Application No. 04-01-C-00-XXX)
For the Period Ended: June 30, 2007

Implement Complete Expended KOA

Project Title Project No. Airport  Approved Level 
Estimated

Actual
E
A

Estimated
Actual

E
A

Previously 
Reported Current Quarter (1) Cumulative

Total Use
Approval

Expected
Total Cost (2)

Project Eligible
PFC Remaining

Air Conditioning System 
Improvements, Phase I           AO1107-16 24,000,000$          617,760$              06/16/06 A 2/1/08 E 179,487$              109,817$              289,304$             617,760$          617,760$          328,456$            

Air Conditioning System 
Improvements, Phase II AO1107-17  526,240$              06/16/06 A 2/1/08 E 4,496$                  12,409$                16,905$               526,240$          526,240$          509,335$            

24,000,000$          1,144,000$           183,983$              122,226$              306,209$             1,144,000$       1,144,000$        837,791$            

Environmental Compliance 
Measures (South Ramp) AS1095-03 1,800,000$            78,000$                06/16/06 A 12/31/07 E 5,732$                  2,677$                  8,409$                 78,000$            78,000$            69,591$              

FIDS & PA System 
Improvements AO1097-15  $          11,400,000  $              457,416 07/24/06 A 2/15/08 E 83,864$                126,516$              210,380$             457,416$          457,416$          247,036$            

Perimeter Road and Fence, 
Lihue Airport AK1052-04 3,210,000$            16,692$                06/16/06 E 12/31/07 E 1,210$                  4,054$                  5,264$                 16,692$            16,692$            11,428$              

 Perimeter Road 
Improvements, Kahului 
Airport

AM1023-13 & 
AM1061-13 1,590,000$            75,400$                06/15/06 A 6/17/09 E 22,220$                12,696$                34,916$               75,400$            75,400$            40,484$              

KOA Perimeter Road & 
Fence, and GA Lighting AH2050-04 3,000,000$            55,380$                06/01/06 A 12/31/07 E 55,868$               -$                     55,868$              55,380$            55,868$            (488)$                  

Runway Safety Area 
Improvements, Kahului 
Airport

AM1023-13 & 
AM1061-13 8,500,000$            390,000$              06/15/06 A 6/17/09 E 64,303$                48,312$                112,615$             390,000$          390,000$          277,385$            

Application #04-01-C-00-KOA - Total: 53,500,000$          2,216,888$           417,180$              316,481$              733,661$             2,216,888$       2,217,376$        1,483,227$         

(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.   

Application
Previously Approved 

Amount Revised Amount
04-01-C-01-OGG 8,950,000$            6,629,349$            
04-01-C-01-KOA 1,065,000$            2,216,888$            
04-01-C-01-LIH 321,000$               1,489,763$            

   Total - Air Conditioning System Project - Phases 
I & II:

PROJECT INFORMATION
 Kona International Airport at Keahole (KOA) 
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Implement Complete Expended LIH

Project Title Project No. Total Project Cost
 Approved Level 

This Airport 
Estimated

Actual
E
A

Estimated
Actual

E
A

Previously 
Reported Current Quarter (1) Cumulative

Total Use
Approval

Expected
Total Cost (2)

Project Eligible
PFC Remaining

Air Conditioning System 
Improvements, Phase I           AO1107-16 24,000,000$          416,340$              06/16/06 A 2/1/08 E 120,464$              73,704$                194,168$             416,340$          416,340$          222,172$            

Air Conditioning System 
Improvements, Phase II AO1107-17  354,660$              06/16/06 A 2/1/08 E 3,017$                  8,329$                  11,346$               354,660$          354,660$          343,314$            

24,000,000$          771,000$              123,481$              82,032$                205,513$             771,000$          771,000$          565,487$            

Environmental Compliance 
Measures (South Ramp) AS1095-03 1,800,000$            52,500$                06/16/06 A 12/31/07 E 3,847$                  1,797$                  5,644$                 52,500$            52,500$            46,856$              

FIDS & PA System 
Improvements AO1097-15  $          11,400,000  $              310,733 07/24/06 A 2/15/08 E 56,286$                84,912$                141,198$             310,733$          310,733$          169,535$            

Perimeter Road and Fence, 
Lihue Airport AK1052-04 3,210,000$            10,892$                06/16/06 E 12/31/07 E 812$                     2,721$                  3,533$                 10,892$            10,892$            7,359$                

Perimeter Road 
Improvements, Kahului 
Airport

AM1023-13 & 
AM1061-13 1,590,000$            46,125$                06/15/06 A 6/17/09 E 14,913$                8,521$                  23,434$               46,125$            46,125$            22,691$              

KOA Perimeter Road & 
Fence, and GA Lighting AH2050-04 3,000,000$            37,013$                06/01/06 A 12/31/07 E 37,496$               -$                     37,496$              37,013$            37,496$            (483)$                  

Runway Safety Area 
Improvements, Kahului 
Airport

AM1023-13 & 
AM1061-13 8,500,000$            261,500$              06/15/06 A 6/17/09 E 43,157$                32,425$                75,582$               261,500$          261,500$          185,918$            

Application #04-01-C-00-LIH - Total: 53,500,000$          1,489,763$           279,992$              212,407$              492,399$             1,489,763$       1,490,246$        997,364$            
  

(1)  Administrative Amendment Approved on August 3, 2006 to revise collection amounts for OGG, KOA and LIH.   

Application
Previously Approved 

Amount Revised Amount
04-01-C-01-OGG 8,950,000$            6,629,349$            
04-01-C-01-KOA 1,065,000$            2,216,888$            
04-01-C-01-LIH 321,000$               1,489,763$            

   Total - Air Conditioning System Project - Phases 
I & II:

 Lihue Airport (LIH) 
PROJECT INFORMATION


